Project Span					Roles
Start Date : 22nd August 2022			Name	Main Role(s)	
End Date (Tentative) : 30th November 2022			Yashvardhan	Frontend Lead, Backend Developer, Database Designer, Designer, ML (Tentative)	
				Rohan	Frontend Developer, Tester, Debugger, Domain Specialist
				Parmeet	Frontend Developer, Tester, Feedback Management
				Akshay	Backend Lead, Frontend Developer, Database Manager, Debugging
				Neetigya	Frontend Developer, Database Manager, Designer, Tester, Domain Specialist

S.No.	Modules / Tasks	Scr	een/Feature	Complexity of task	Effort Required (days)	Assigned to	Actual Effort Given (days)
0	Logo Designing	-	-	Tedious	3-4	Neetigya & Yashvardhan	-
1	Database Schema Design	-	-	Medium	1-2	Yashvardhan	1-2
1	Login/Register (UI)	Welcome Page	React	Hard	4-5	Parmeet & Akshay	-
2		Login Page	React	Medium	2		3-4
3		Register Page	React	Medium	3-4		2-3
4	Login/Register (Backend)	Welcome Page	Express & Node	Hard	4-5	Yashvardhan	-
5		Login Page	Express & Node	Medium	3-4		4
6		Register Page	Express & Node	Medium	3-5		5-6
7	- Login/Register (Database Queries)	Login Page	MongoDB	Medium	2-3	Neetigya & Akshay	3-4
8		Register Page	MongoDB	Medium	2-3		4
9	Price Predictor Model	Predict Price Page	Python (ML)	Very Hard	9-10	Yashvardhan, Parmeet, Neetigya	-
10	- Transaction (UI)	Buying Page	React	Medium	2-3	- Rohan	3
11		Selling Page	React	Medium	2-3		3
12	- Transaction (Backend & DB)	Buying Page	Express & Node & MonogoDB	Hard	3-4	- Akshay & Neetigya	6
13		Selling Page	Express & Node & MonogoDB	Hard	3-4		4
14	History Price Graph Plotting	Currency Price Graph	React	Hard	4-5	Rohan & Parmeet	7
15	Price Graph Data API & Connecting to UI	Price Graph	Express & Node, Express	Medium	3-4	Akshay	7

NOTES							
1	Effort Required for all the tasks doesn't include the time which will be required to learn the skills associated with that task.						
2	If every member of the team manages to give 3 to 4 hrs per day (on average) then, from 22nd August to 30th November, we have around 800 hrs to complete this project.						
3	Column "Actual Effort Given" will be filled during project development span.						
4	-						
5	-						
6	-						